
SFOBB – Seismic Replacement Project
Status of Construction

Week Ending February 13th, 2004

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 45% Bid Opening date – December 19, 2001 http://www.newbaybridge.org
Complete – 38% Construction Began – February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – June 6, 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

FOUNDATIONS
Footing Boxes Set 0 16 28 57%
Piles Driven 2 81 160 51%
SUBSTRUCTURE
Pier Columns 1 5 28 18%
Pier Access Casing 0 4 20 20%
PRECAST YARD
Panels Cast 6 216 876 25%
Segments Cast 4 99 452 22%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE
 Pier 16E – Continue to assemble reinforcement for pier table falsework soffit and walls. 
 Pier 15E – Install pier table falsework and soffit.
 Pier 14E – Continue to remove cofferdam and install pier table falsework.
 Pier 13E – Install falsework column and braces.
 Pier 12E & 11E – Pour 2nd lift of concrete.
 Pier 10E – Install access & Template for 2nd lift of concrete.
 Pier 09E – Continue to install reinforcement for top of footing.
 Pier 08E – Pour 1st lift of concrete.  
 Pier 07E – Finish pile head connection welding.  Finalize pile clean out.
 Pier 06E – Continue pile head connection welding.
 Pier 05E – Cut slots for pile heads.
 Pier 04E – Finish pile clean out. 
 Pier 03E – Drive west side piles.
 Pier 16W – Initialize pile clean out.
 Pier 15W – Drive east side piles.
 Pier 14W – Continue cofferdam installation, and drive sheet piles.

PRECAST YARD (Stockton)
 8 panels are scheduled to be cast.
 2 segments are scheduled to be cast. 



PIER W2 STRUCTURES  (04-0120C4) Resident Engineer: Pedro Sanchez
Time Elapsed – 58% Est. Date of Completion – May 26th, 2004
Structure Work Completed – 54% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 W2E:   Completed placement of hairpins and architectural reinforcement.

                                    Repaired the void at the anchorage plate. Commenced grouting of cooling tubes.
 W2W:  Completed mass concrete curing.  Completed removal of forms.

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 W2E:   Upper Anchorage plate due to arrives. 
 W2W:  Place hairpins and architectural reinforcement.

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 59% Est. Date of Completion – June 30th, 2004
Completed – 46% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
RETROFIT WORK

 100% Completed
SUBSTATION 

 Release and Strip High Roof Falsework 
 Begin Excavating for Water Proofing 
 Finish Installing Low Roof Falsework 
 Finish Installing Low Roof Rebar 
 Place Concrete, Low Roof Slab 
 Begin Cure, Low Roof Slab 

               UTILITY RELOCATION
 Finish Installing 100 MM Water Pipe

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION

 Finish Cure, Low Roof Slab
 Finish Excavating for Water Proofing 
 Waterproof Exterior Wall 
 Begin Painting High Roof Area 
 Begin Framing Metal Stud Walls 
 Begin Installing Geocomposite Drain 
 Release and Strip Low Roof Falsework 

UTILITY RELOCATIONS
 No Work Scheduled 



COAST GUARD ROAD RELOCATION  (04-0120Q4) Resident Engineer: Richard Duncan
Time Elapsed – 100% Est. Date of Completion – March 19th, 2004
Complete – 85%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Partially completed on conduits from Lift station to Canopy.
 Place footing and column reinforcements at Canopy.
 Poured concrete at 22’x11’x4’ footings.
 Removed cutback and paved electrical trenches.
 Completed tie-in for 12” main waterline at both ends.

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Continue working on conduits from Lift station to Canopy.
 Strip concrete footing’s forms.
 Form and pour concrete canopy’s columns.
 Install sanitary sewer system 1.
 Excavate and place storm system.  

COMPLETED PROJECTS 
GEOFILL (04-012054)        Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)        Project accepted – January 9th, 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)      Project accepted – December 15th, 2001 RE: Mark Woods
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